






Gate 
Project – 
Entry 1 
(A1)

Source: SRF Parking Study, 2022







Area B

Source: SRF Parking Study, 2022



Area C

Source: SRF Parking Study, 2022

















Break 
Improvements 
into 3 Phases

Phase Budget Total Phase

Phase 1 : Preparatory work/ADA improvements $280,000

Phase 2: Site improvements

2A—Lots C/B Security Prep $200,000

2B—Entry Gates, Fencing $230,000

2C—A2 Pavement/Striping $160,000

Total Phase 2 $590,000

Phase 3: Security Cameras $180,000

Totals $1,050,000*

• Does not match prior total due to shuffling of improvements among different 
phases.

• Note: Phases can be pursued in different sequence and as standalone projects.
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